

NOTE)) VAULT

Construction Company, Inc Daily Construction Report

DATE	PROJECT	PROJECT #	PROJECT PHONE	WEATHER CONDITIONS		
June 16, 2008 Monday	North Tower	C2008-15887	123-555-6789	TIME	TEMP	CONDITIONS
	123 Main Street			08:00AM	52	Overcast
	Anytown, State			12:00PM	53	Overcast
	12345-6789			03:00PM	54	Rain

MANPOWER

TRADE	HOURS	SKILL LEVEL	DESCRIPTION OF WORK	LOCATION OF WORK
Carpenter	24	Journeyman	Concrete forms	Outer retaining wall
Carpenter	8	Foremen	Concrete forms	Outer retaining wall

NOTES

TIME 07:23 AM **RECORDED BY** John Doie

Jobsite was wet this morning from an early morning sprinkle. We had to remove the visqueen sheets to allow access to the first floor work area. The building was mostly dry inside.

TIME 08:17 AM **RECORDED BY** John Doie

The drywall foremen Bob told be that he cannot start the drywall because electricians are not finished roughing in the cabling in the conference room. I reminded the electrician Bill that I told him yesterday that the drywall had to be installed today and that we were going to backcharge them if they did not finish the ca-bling by yesterday. Cabling was already 2 days behind schedule.

TIME 02:17 PM **RECORDED BY** John Doie

The building inspector came by and signed off the rough plumbing in the East hall restrooms. He mentioned that we need to provide the handicap signage according to the new ordinance. I sent an RFI to the architect to provide updated sign specifications.

TIME 04:30 PM **RECORDED BY** John Doie

The owner and his architect came by to see the progress. We walked through out the building and around the site. John told me that they might have plans coming for a new tenant improvement on the main floor and that we should hold off completing the work on the North end of the first floor until further notice.

PHOTOS



Reference Note Time:07:23 AM



Reference Note Time:02:17 PM

EMPLOYEE SIGNATURE _____